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This Week 

•  Run 14 Continues 
•  No Access this week: 
•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  Support for sPHENIX efforts as required 
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Next Week 

•  Run 14 Continues 
•  Next Access 4/2? 

•  Install MPC-Ex FEM Other IR maintenance/repairs 
•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  sPHENIX Review 
•  Support for sPHENIX efforts as required 



Mechanical installation 
Complete Services  

connected 
 
 
FEM assembly waiting for final 
FEM modules 

MPC-Ex Initial (Partial) Installation 
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New MPC-Ex rack 



sPHENIX Overall Detector Design Concept 
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March 27, 2014 sPHENIX Mechanical 
Design 

Weights	  by	  Carriage	  (“Ou2e”)	  

Model	  v1	  

Weight	  of	  West	  Carriage	   733,101	  lb	  

Carriage	  	   250,000	  lb	  
135	  degree	  of	  HCal	   483,101	  lb	  

Weight	  Of	  Central	  Pedestal	   484,462	  lb	  

Carriage	   75,000	  lb	  
90	  degree	  of	  HCal	   322,067	  lb	  
Magnet	   30,865	  lb	  
EMCal	   44,730	  lb	  
VTX	   800	  lb	  
EMCal	  Support	  Structure	   10,000	  lb	  
VTX	  Support	  Structure	   1,000	  lb	  

Weight	  of	  West	  Carriage	   733,101	  lb	  

Carriage	  	   250,000	  lb	  
135	  degree	  of	  HCal	   483,101	  lb	  

Total	  Wt	   1,950,664	  



March 27, 2014 sPHENIX Mechanical 
Design 

Weights	  by	  Carriage	  (“Innie”)	  

Model	  v2	  

Weight	  of	  West	  Carriage	   476,058	  lb	  

Carriage	  	   250,000	  lb	  
135	  degree	  of	  Outer	  HCal	   226,058	  lb	  

Weight	  Of	  Central	  Pedestal	   297,834	  lb	  

Carriage	   75,000	  lb	  
90	  degree	  of	  Outer	  HCal	   150,706	  lb	  
Magnet	   30,865	  lb	  
EMCal	   29,464	  lb	  
VTX	   800	  lb	  
EMCal	  Support	  Structure	   10,000	  lb	  
VTX	  Support	  Structure	   1,000	  lb	  
Inner	  HCal	   85,792	  lb	  

Weight	  of	  West	  Carriage	   476,058	  lb	  

Carriage	  	   250,000	  lb	  
135	  degree	  of	  HCal	   226,058	  lb	  

Total	  Wt	   1,249,951	  
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ePHENIX 

Plan View 
Elevation View 
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2014 planned Technical Support & 2014 Shutdown 
Support for run 14      2/3-6/30/2014 
Support for sPHENIX prototype tests at FermiLab    1/21-2/25/2014 
Procure & Fabricate parts for MPC-Ex North and South   1/1/2014-6/30/2014 
Assemble & test MPC-Ex South, ready for installation    3/1-7/1/2014 
End of Run Party      7/11/14? 
Assemble & test MPC-Ex North, ready for installation    7/1-9/25/2014 
Start of Shutdown Tasks (purge flammable gas, disassemble and  

stow shield wall, remove collars, move EC to AH, Move  
MMS south, etc.)      7/14 – 7/25/2014 

Remove MMS east vertical lampshade     7/28-7/30/2014 
Troubleshoot intermittent water leak in MMS    7/30- 8/8/2014 
Other Maint. In MMS      TBD 
Reinstall MMS east vertical lampshade     TBD 
Summer Sunday prep AH, tours and restore AH    7/30-8/15/2014 
Install scaffolding in Sta 1 South     7/28/2014 
Remove MPC-Ex prototype, Install new MPC-Ex South    7/28-8/22/2014 
Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1  
South, as necessary      7/28-8/22/2014 
Remove scaffolding from sta 1 south, Move CM South    8/25/2014 
Install scaffolding in Sta 1 North     8/26-8/29/2014 
Prep MPC-Ex North installation area     9/1-9/26/2014 
Install new MPC-Ex North      9/29-10/17/2014 
Remove Sta 1 North scaffolds, Move CM North    10/20-10/24/2014 
Other detector support      TBD 
Infrastructure Maintenance and Improvement    TBD 
Decommissioning of obsolete PHENIX detector equipment   TBD 
sPHENIX Support      on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)   10/27-11/26/2014 
Pink/White/Blue Sheets      1/17/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow      ???? 
Close shield wall, install radiation interlocks and prepare for run 14   12/31/2014 
Start run 15       1/2/2015 
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Safety and Security 

•  FRom Ray Karol: 
 

From the SBMS on use of Government Vehicles – pay attention to this 
requirement as the BNL Police are looking for these violations: 
 
“Do not leave a parked vehicle with the engine running (except where 
specified for police or emergency vehicles), or with the ignition key in 
it” 
  

 
•  Work Control Coordinator’s Meeting Yesterday with Mike Zarcone. 

•  Work Permit update 
•  Working Alone Guidance (PHENIX has the “2-man rule”) 
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PHENIX Safety and Security 
 
 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

3/20/14 Non-
Reportable 

On March 20, approximately 25 gallons of oil were found on the floor of the pit for the Westinghouse motor-
generator (MG) set in Building 911. The MG set powers the AGS magnets and the pit houses the lubricating oil 
system. A small leak on the pressure gauge was found to be the source of the spilled oil. The MG set was turned off 
and the gauge was replaced. Cleanup of the oil is in progress. The Collider-Accelerator Department (C-AD) 
Environmental Compliance Representative was informed and New York State (NYS) was notified via routine report. 
The oil was contained in the pit as designed and there was no impact to the environment.  (Event Link) 

3/18/14 Non-
Reportable 

A Facility Project Manager (FPM) responded to a report of a non-functioning electric baseboard heater in Building 
130, Room 2-35. The FPM confirmed that there was no heat and identified a tripped breaker in the service panel. The 
FPM donned appropriate Personal Protective Equipment (PPE) for a 0+ designated panel and reset the breaker. 
When the FPM returned to the room and turned the control dial to allow heat, the electric baseboard sparked briefly 
(a few seconds and stopped). A BNL electrician was called to the building and a yellow tag was applied to the 
breaker. The occupant was provided with a portable electric heater.  At approximately 1500, the Fire Captain was 
informed of the situation. At approximately 1515, the Central Complex ESH Representative and Facility Complex 
Manager were also informed.  There was no shock associated with this event. (Event Link) 

3/13/14 SC-BNL An employee was driving a government vehicle near Building 326 when the vehicle suddenly stalled. There were no 
warning lights on the dash. He attempted to restart the vehicle when he noticed smoke coming from under the 
hood. He retrieved the vehicle-mounted fire extinguisher and extinguished the small under-hood fire. He then 
contacted Fire-Rescue to respond. Based upon investigation, it appears that the starter solenoid shorted out and 
caused the wires and terminals to overheat and ignite. Damage was limited to the cable and starter motor assembly. 
The auto shop mechanics are replacing the starter and burned wires.  (Event Link) 

Recent Injuries  

None 

Injury Status:  
FY14 YTD:  DART – 8, TRC – 17, First Aid – 23 
FY13:          DART – 15, TRC – 38, First Aid – 53 
FY12:          DART – 19, TRC – 36, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 14 Continues! 

New Addition to PHENIX Mild Hogs 


